COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2011

ESTI MATE SUMVARY 14: 42: 17
CONTI D: C16762 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 16762- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5  DAYS TI VE ALLOW 61 WORK DAYS
SH14 E/ O 1-25 LAR MER CNTY SI G PERCENT TI ME: 99.18 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO. STA0142- 050
SH14 E/ O 1-25 LAR MER CNTY SI G
NAMVE OF RQAD: 014C
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 04/ 19/ 2011 DATE TI ME STARTED 09/ 19/2009
5920 LAMAR STREET DATE LET 07/ 16/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 19/ 2009 DATE TI ME STOPPED 04/ 05/ 2010
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED 04/ 05/ 2010
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 19/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 710, 123. 25 PARTI Cl PATI NG $ 710, 123. 27 $ 2,072.79
AWARD PROJECT AM: $ 622, 116. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 710, 123. 27 2,072.79
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 710, 123. 27 2,072.79
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 9,331.75
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 710, 123. 27 11, 404. 54
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 710, 123. 27 11, 404. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 404. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQIECT: STA0142- 050 ESTI MATE NO 0005 14: 42: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 *Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0010 202-00195 *Renoval of Median Cover 205. 000 205. 000
SY 0. 000 0. 00
3.10000 205. 000 635. 50
0011 202- 00200 Renoval of Sidewal k CMO 5 40. 000 40. 000
SY 0. 000 0. 00
24.55000 40. 000 982. 00
0015 202-00201 *Renoval of Curb CMD 5,6 413. 000 413. 000
LF 0. 000 0. 00
3. 70000 413. 000 1,528.10
0020 202-00220 *Renoval of Asphalt Mat 2,048. 000 2,048. 000
SY 0. 000 0. 00
8. 60000 2,048. 000 17,612. 80
0022 202- 00250 Renoval of Pavenent Marking MR 1, 201. 000 1, 218. 000
SF -17.000 -56. 10
3. 30000 1, 201. 000 3,963. 30
0025 202- 00300 *Renoval O Building(s) 1. 000 1. 000
LS 0. 000 0. 00
4, 260. 00000 1. 000 4, 260. 00
0030 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0035 202-00810 *Renoval of G ound Sign 9. 000 6. 000
EACH 3. 000 75. 00
25. 00000 9. 000 225. 00
0040 202-01000 *Renoval of Fence 294. 000 294. 000
LF 0. 000 0. 00
1. 30000 294. 000 382. 20
0045 203-00000  *Uncl assified Excavation 2,291. 000 2,291.000
CY 0. 000 0. 00

22.00000 2,291. 000 50, 402. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO 0005 14:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 203-01500 *Bl adi ng CMD 5 54.500 49. 500
HOUR 5. 000 670. 00
134. 00000 54. 500 7,303. 00
0055 203-01597 *Pot hol i ng 7.000 7.000
HOUR 0. 000 0. 00
130. 00000 7.000 910. 00
0060 207-00205 *Topsoi | 73. 000 73. 000
CcY 0. 000 0. 00
19. 00000 73. 000 1, 387.00
0065 208-00002 *Erosion Log (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
6. 10000 140. 000 854. 00
0070 208-00034 *Gavel Bag deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0.00
0075 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0080 208-00070 *Stabilized Construction Entrance del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
4,870. 00000 0. 000 0. 00
0085 208-00103 *Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
61. 00000 8. 000 488. 00
0090 208-00105 *Rermoval and Disposal of Sedinent (Equipnent) deleted 0. 000 0. 000
fm 105
HOUR 0. 000 0. 00
122. 00000 0. 000 0. 00
0095 210-00810 *Reset Ground Sign 3. 000 2.000
EACH 1. 000 304. 00
304. 00000 3. 000 912. 00
0100 212-00006 *Seeding (Native) 0. 480 0. 480
ACRE 0. 000 0. 00
2,918. 40

6, 080. 00000 0. 480



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16762- Bl D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO 0005 14:42: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 213-00002 *Mul ching (Weed Free Hay) 0. 480 0. 480
ACRE 0. 000 0. 00
6, 080. 00000 0. 480 2,918. 40
0110 213-00061 *Mul ch Tackifier 50. 000 50. 000
LB 0. 000 0. 00
14. 70000 50. 000 735. 00
0115 304- 06000 *Aggregat e Base Course (C ass 6) 704. 000 704. 000
TON 0. 000 0. 00
31. 00000 704. 000 21, 824. 00
0120 304- 09000 *Aggr egat e Base Course (Special) 49. 000 49. 000
CcY 0. 000 0. 00
42. 00000 49. 000 2,058. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) deleted fm 105 0. 000 0. 000
TON 0. 000 0. 00
116. 00000 0. 000 0.00
0130 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 1, 018. 560 1, 018. 560
TON 0. 000 0. 00
67. 00000 1, 018. 560 68, 243. 52
0135 503-00030 Drilled Caisson (30 Inch) 39. 000 39. 000
LF 0. 000 0. 00
70. 00000 39. 000 2,730.00
0140 503-00036 Drilled Caisson (36 Inch) 108. 000 108. 000
LF 0. 000 0. 00
145. 00000 108. 000 15, 660. 00
0145 503-00048 Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
206. 00000 21. 000 4,326. 00
0150 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 140. 000 140. 000
Pl ace)
LF 0. 000 0. 00
87. 00000 140. 000 12, 180. 00
0155 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 4.000 4. 000
EACH 0. 000 0. 00
791. 00000 4.000 3, 164. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQIECT: STA0142- 050 ESTI MATE NO 0005 14: 42: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0156 608- 00000 Concrete Sidewal k CMO 6 124. 000 124.000
Sy 0. 000 0. 00
58. 00000 124. 000 7,192.00
0157 608- 00006 Concrete Sidewalk (6 Inch) CMD 5 31. 000 31. 000
Sy 0. 000 0. 00
57. 85000 31. 000 1,793.35
0158 608- 00010 Concrete Curb Ranp CMD 6 39. 000 39. 000
Sy 0. 000 0. 00
190. 00000 39. 000 7,410. 00
0160 609-21010 *Curb and Cutter Type 2 (Section |-B) 52. 000 52. 000
LF 0. 000 0. 00
37. 00000 52. 000 1,924.00
0165 609-21020 *Curb and CGutter Type 2 (Section I1-B) CMO 6 72.000 72.000
LF 0. 000 0. 00
37. 00000 72.000 2,664. 00
0167 612-00001 Del i neator (Type I) MR 37.000 37.000
EACH 0. 000 0. 00
17. 95000 37.000 664. 15
0170 613-00201 *2 Inch BElectrical Conduit (Jacked) 799. 000 799. 000
LF 0. 000 0. 00
12. 75000 799. 000 10, 187. 25
0175 613-00301 *3 Inch Electrical Conduit (Jacked) 1, 166. 000 1, 166. 000
LF 0. 000 0. 00
15. 15000 1, 166. 000 17, 664. 90
0180 613-01200 2 Inch Eectrical Conduit (Plastic) 216. 500 216. 500
LF 0. 000 0. 00
8. 00000 216. 500 1,732.00
0185 613-01300 3 Inch Eectrical Conduit (Plastic) 281. 000 281. 000
LF 0. 000 0. 00
9. 00000 281. 000 2,529. 00
0190 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00

8, 100. 00000 1. 000 8, 100. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO 0005 14:42: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 9. 000 9. 000
EACH 0. 000 0. 00
367. 00000 9. 000 3, 303. 00
0200 614-00011 *Sign Panel (dass I) 232.000 232.000
SF 0. 000 0. 00
25. 00000 232.000 5, 800. 00
0205 614-00012 *Sign Panel (dass I1) 138. 000 138. 000
SF 0. 000 0. 00
27.00000 138. 000 3, 726. 00
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) MCR 0. 000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0.00
0211 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 18. 000
Sl i pbase) MCR
EACH 0. 000 0. 00
448. 00000 18. 000 8, 064. 00
0215 614-70150 Pedestrian Signal Face (16) (Countdown) 12. 000 12. 000
EACH 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0220 614-70336 Traffic Signal Face (12-12-12) 29. 000 29. 000
EACH 0. 000 0. 00
602. 00000 29. 000 17, 458. 00
0225 614-70448 Traffic Signal Face (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
906. 00000 1. 000 906. 00
0230 614-70560 Traffic Signal Face (12-12-12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
920. 00000 14. 000 12, 880. 00
0235 614-72745 Bl ank Qut Sign Mounting Support & Wring 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0240 614-72765 Traffic Signal (24 Inch x 24 Inch Bl ankout LED Sign) 1. 000 1. 000
EACH 0. 000 0.00
3, 670. 00000 1. 000 3,670. 00



CONTI D: C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO. 0005 14:42:17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 614-72860 Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00
80. 00000 12. 000 960. 00
0250 614-72866 Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
6, 670. 00000 2.000 13, 340. 00
0255 614- 72886 Intersection Detection System (Canera) 10. 000 10. 000
EACH 0. 000 0. 00
5, 830. 00000 10. 000 58, 300. 00
0255 MATERI AL ALLOMNCE | nt er section Dectection System 0. 000
( Carrer a)
EACH 0. 000 0. 00
4, 495. 00000 0. 000 0.00
0260 614-72890 Span Wre Cable 185. 000 185. 000
LF 0. 000 0. 00
8. 75000 185. 000 1,618.75
0265 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
10, 635. 00000 2.000 21, 270. 00
0270 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
MCR
EACH 0. 000 0. 00
11, 195. 00000 1. 000 11, 195. 00
0271 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
MCR
EACH 0. 000 0. 00
11, 525. 00000 1. 000 11, 525. 00
0275 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
MCR
EACH 0. 000 0. 00
11, 670. 00000 1. 000 11, 670. 00
0276 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
MCR, deleted cno 4
EACH 0. 000 0. 00
11, 670. 00000 0. 000 0.00
0277 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
MCR
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00



CONTI D: C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO. 0005 14:42:17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 995. 00000 1. 000 15, 995. 00
0285 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 160. 00000 1. 000 1, 160. 00
0290 614-85362 Traffic Signal-Light Span Wre Pole (12 Inch) 3. 000 3. 000
EACH 0. 000 0. 00
4, 900. 00000 3.000 14, 700. 00
0295 614-86105 Tel enetry (Field) 2. 000 2.000
EACH 0. 000 0. 00
2, 615. 00000 2.000 5, 230. 00
0300 614-86246 Control I er (Type 170E-HC11) 2. 000 2.000
EACH 0. 000 0. 00
14, 130. 00000 2.000 28, 260. 00
0305 614-86800 Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0. 00
6, 140. 00000 2.000 12, 280. 00
0310 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2,920. 00000 1. 000 2,920. 00
0311 900- 00010 Added Item (Hour)/ Additional Construction Surveying 9. 240 9. 240
HOUR 0. 000 0. 00
100. 00000 9. 240 924. 00
0315 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
0320 627-00001 *Paverent Mar ki ng Pai nt 42.000 42.000
GAL 0. 000 0. 00
183. 00000 42.000 7,686. 00
0325 627-00005 *Epoxy Pavenent MarKking 79. 200 79. 200
GAL 0. 000 0. 00
110. 00000 79. 200 8, 712. 00



CONTI D C16762 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16762- BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO 0005 14:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 379. 000 379. 000
SF 0. 000 0. 00
12. 25000 379. 000 4,642.75
0335 627-30410 *Preformed Thernopl astic Paverment Marking (Xwal k- St op 1, 690. 000 1, 690. 000
Li ne
) SF 0. 000 0. 00
7.45000 1, 690. 000 12, 590. 50
0340 630- 00000 *Fl aggi ng 531. 000 531. 000
HOUR 0. 000 0. 00
28. 00000 531. 000 14, 868. 00
0345 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
92. 00000 57. 000 5,244.00
0350 630- 00012 *Traffic Control Management 49. 000 49. 000
DAY 0. 000 0. 00
608. 00000 49. 000 29,792. 00
0355 630- 00015 *Uni forned Traffic Control Coordination 2.000 2.000
HOUR 0. 000 0. 00
31. 00000 2.000 62. 00
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 9. 000 9. 000
EACH 0. 000 0. 00
244.00000 9. 000 2,196. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 32. 000 29. 000
EACH 3. 000 219. 00
73. 00000 32. 000 2,336.00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 37. 000
EACH 0. 000 0. 00
92. 00000 37.000 3,404.00
0375 630-80344 *Construction Traffic Sign (Special) 16. 000 16. 000
SF 0. 000 0. 00
27.00000 16. 000 432. 00
0380 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 825. 00000 2.000 3, 650. 00



CONTI D C16762 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16762- BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: STA0142- 050 ESTI MATE NO 0005 14:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0385 630- 80359 *Portabl e Message Sign Panel 20. 000 20. 000
DAY 0. 000 0. 00
245. 00000 20. 000 4,900. 00
0390 630- 80360 *Drum Channel i zi ng Devi ce 83. 000 83. 000
EACH 0. 000 0. 00
37. 00000 83. 000 3,071.00
0395 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
61. 00000 10. 000 610. 00
0400 630-80380 *Traffic Cone 65. 000 65. 000
EACH 0. 000 0. 00
6. 15000 65. 000 399. 75
0405 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70012 F/ A Asphal t Pavenent |ncentive 768. 070 0. 000
FA 768. 070 768. 07
1. 00000 768. 070 768. 07
0420 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -737.380 0. 000
FA -737.380 -737.38
1. 00000 -737.380 -737.38
0430 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 16762-BI D ESTI MATE RUN 04/ 19/ 2011
PRQIECT: STA0142- 050 ESTI MATE NO 0005 14: 42: 17
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700- 70082 F/ A Furnish & Install Electrical Service 825. 000 0. 000
FA 825. 000 825. 00
1. 00000 825. 000 825. 00
0445 700- 70270 F/ A Water Lines (Special) 2,921. 200 2,953. 450
FA -32.250 -32.25
1. 00000 2,921. 200 2,921.20
0450 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0451 700- 70034 F/ A ADJUSTMENT OF RCP MCR 1, 105. 420 1, 016. 040
FA 89. 380 89. 38
1. 00000 1, 105. 420 1, 105. 42
0453 700- 70034 F/ A CHANGE SI GNAL HEAD MCR 657. 520 657. 520
FA 0. 000 0. 00
1. 00000 657. 520 657. 52
0454 700- 70034 F/ A CORE DRI LL CONCRETE MEDI AN MCR 474. 800 526. 730
FA -51.930 -51.93
1. 00000 474. 800 474. 80
0456 700- 70034 F/ A BOXELDER SANI TATI ON MCR 2, 360. 000 2, 360. 000
FA 0. 000 0. 00
1. 00000 2, 360. 000 2, 360. 00
CAT 0200 CURRENT AMT $ 709,523.25 % 2,072.79% 709, 523. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 Field Ofice (dass 2) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
18, 140. 00000 0. 000 0. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMT $ 600.00 $ 0.00 % 600. 00
PRQJIECT TOTAL CURRENT AMI $ 710,123.25$ 2,072.79% 710, 123. 25



